ld	Name	Progress	Start	Due	Duration (Cal. Days) (Cal. Days) (Cal. Days) (20/11/202 20/11/202 21/11/202 21/11/202 21/11/202 21/11/202
1	Planning & Analysic:	0%	17/11/2023	10/12/2023	24
1.1	Define project objectives a	0%	17/11/2023	22/11/2023	6
1.2	Create a detailed project p	0%	24/11/2023	27/11/2023	4
1.3	Define project requiremen	0%	28/11/2023	30/11/2023	3
1.4	Define project milestones	0%	01/12/2023	03/12/2023	3
1.5	Develop a resource plan	0%	04/12/2023	07/12/2023	4
1.6	Perform a SWOT analysis	0%	08/12/2023	10/12/2023	3
2	Design:	0%	11/12/2023	22/12/2023	12
2.1	Create a system architectu	0%	11/12/2023	13/12/2023	3
2.2	Create guidelines for the d	0%	14/12/2023	17/12/2023	4
2.3	Review and approve design	r <b>0</b> %	18/12/2023	22/12/2023	5
3	Implementation:	0%	23/12/2023	26/01/2024	35
3.1	Choose the language to co	0%	23/12/2023	24/12/2023	2
3.2	Installing the requirement	0%	25/12/2023	26/12/2023	2
3.3	Build the login form	0%	27/12/2023	03/01/2024	8
3.4	Train the dataset	0%	04/01/2024	11/01/2024	8
3.5	Build data visulization	0%	12/01/2024	19/01/2024	8
3.6	<b>Build Currency convertor</b>	0%	20/01/2024	26/01/2024	7
4	Testing:	0%	27/01/2024	12/02/2024	17
4.1	Checking the requirement	0%	27/01/2024	30/01/2024	4
4.2	Fixing errors	0%	31/01/2024	02/02/2024	3
4.3	Review all functions	0%	03/02/2024	06/02/2024	4
4.4	Review all the reports	0%	07/02/2024	12/02/2024	6





